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Item No. 10. 

APPROVING FIELD ALTERATION NO.l IN THE DEDUCTIVE 
AMOUNT OF $114,243.31 TO THE CONTRACT WITH SAN ANTONIO 
CONSTRUCTORS, LTD., IN CONNECTION WITH THE GENERAL 
MCMULLEN AREA DRAINAGE - DEXTER TO ROSELAWN PROJECT, 
AN AUTHORIZED 2003-2007 GENERAL OBLIGATION DRAINAGE 
IMPROVEMENT BOND PROJECT, LOCATED IN DISTRICT 5. 

* * * * * 

WHEREAS, Ordinance No. 101506 passed and approved on October 6, 2005 awarded a 
construction contract to San Antonio Constructors, Ltd. in the amount of $1,101,062.00 in 
connection with the General McMullen Area Drainage - Dexter to Roselawn Project; and 

WHEREAS, this project provides for the reconstruction of Jamar Boulevard between Dexter 
and Elkins to Roselawn Streets to include curbs, sidewalks, and construction of a storm 
drainage system that will tie into an existing storm drain structure which will help alleviate 
upstream flooding; and 

WHEREAS, Field Alteration No. 1 deletes the jack, bore or tunneling of General McMullen 
and includes the installation of storm sewer pipes by conventional open cut method; and 

WHEREAS, This Field Alteration No. 1 will decrease the total contract amount by 
$114,243.31 and adjust the contract cost to $986,818.68 and increase in the number of 
working days to 15 days; and 

WHEREAS, approval of this Ordinance is a continuation of City Council policy to construct 
previously approved 1994 G.O. Street Bond funded Capital Improvement Projects 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. Field Alteration No. 1 in the reduced of $1 14,243.31 is hereby approved. The 
City Manager or her designee is hereby authorized to execute Field Alteration No. 1 in the 
amount of $1 14,243.31 to the contract with San Antonio Constructors, Ltd. Said contract was 
approved on October 6, 2005 pursuant to Ordinance No. 101506 in connection with the General 
McMullen Area Drainage - Dexter to Roselawn Project. A copy of Field Alteration No. 1 is 
attached hereto and incorporated herein for all purposes as Attachment I. 

SECTION 2. The following financial adjustments are hereby approved: 

a) The budget in Fund 450990000, General Obligation Capital Projects, Project Definition 
23-001 54, General McMullen Area Drainage, shall be revised by reducing WBS element 
23-00154-05-02-01, entitled City Construction, in the amount of $1 14,243.31 for Field 
Alteration number 1. 
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b) The budget in Fund 45099000 General Obligation Capital Projects, Project Definition 23- 
00154, General McMullen Area Drainage, shall be revised by increasing WBS element 
23-000542-05-03, entitled Construction Contingency, in the amount of $1 14,243.3 1 for 
Field Alteration number 1. 

SECTION 3. The financial allocations in this Ordinance are subject to approval by the 
Director of Finance, City of San Antonio. The Director of Finance may, subject to concurrence 
by the City Manager or the City Manager’s designee, correct allocation to specific SAP Fund 
Numbers, S A P  Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund 
Centers, S A P  Cost Centers, S A P  Functional Areas, SAP Funds Reservation Document Numbers, 
and S A P  GL Accounts as necessary to carry out the purpose of this Ordinance. 

SECTION 4. 

PASSED AND APPROVED this 19th day of Januarv, 2006. 

This ordinance shall take effect on the 29th day of January, 2006. 

PHIL. HARDBERGEW 

ATTEST: 

L 

APPROVED AS TO FORM: 



CITY OF SAN ANTONIO FORM PW-15 
PUBLIC WORKS DEPARTMENT REV. 8/2005 
FIELD ALTERATION REQUEST (Submit 2 Originals) 

ate Prepared: 1 1/30/2005 Field Alteration No. PW #l Project No. 2-3- @(.r$ - s; i ,; !2: 2 LQ':S .-d - 
Pe?r+er + t?caclaw 

Project Name: General McMullen Area Drainaae - t 
(Project Name as shown on the Work Project Authorization) 

The revision or amendment described below in the work originally or previously specified is hereby requested: including all changes in 
costs. (Describe work to be added or deleted, including SAP Material number. Attach a revised plan sheet affected or drawings as 
required.): (1) Delete Jack, Bore, or tunneling 42" pipe, per linear foot with a quantity of 330 Linear Feet, Reduction of $214,500 (2) 
Add 330 LF of 42" reinforced concrete pipe by open cut method and provide street reconstruction materials, drainage materials, and 
traffic control plans for open cut procedures in General McMullen. Addition of $100,256.69 See attachment for details. 

Justification for proposed alteration (description in detail as to why this work is to be added or deleted. Use attachments if 
necessary.): This field alteration was requested by the City to allow for the removal of the jack and bore operation of 3-42" RCP 
across General McMullen. In its place, the 3-42" RCP will be placed across General McMullen by the open cut method. This method 
can be used as General McMullen has been recently placed on the CoSA street maintenance list. This proposed method will result in 
a decrease of the contract price by $1 14, 243.3E.3 I 

Field Alteration will result in change to Contract Cost as: [ 1 Increase [ X 1 Decrease ($1 

Field Alteration will result in change to Contract Days as: 
(To be negofiated by the Contractor and the City.) 

REQUESTEDB : 
. % i. cq ' -&- yCir)$,ZC< 

CITY OF SAN ANTONIO - PUBLIC WORKS 11/3012005 
City, Consultant EngJArchitect, Other (specify) Date 

I d \  kz2f 
Consultant (P rqd t  Engineedxrchitect Only) Date 

Increase [ ]Decrease #Days 15 
Working Days [XI Calendar Days 

Date 

Firm: San Antonio Constructors. LTD. :' ! f , 4 -  41 ii.. 

Others: Date 
(If required: i.e. City Dept., SAWS, etc.) Firm: Claunch & Mil 

Date 
&&&&', lZ/Zl/05 
i, P.E.. Asst. City Engineer 

' 7 . Z Z .  
I -  

Date 
Thomas Yo G. U . P  6. 

Wendorf, P.E. (if over $25,000) 
*o!r 

APPROVED BY: 

Date 
+@L2L#LAz 

Leopoldo P. Cervantes, P.E. 

Fund 

[ I No fXj FA Amount $25,000 (+ 
* mi54 - 05 --cz -c / 

- -  
#: qSOWGCD Ordinance#: IC 

or -) [ ] Additional funds re uired $ 
W BS Element: 2% -00 15 4 - 0 5 --0 3 * 

Const. Contg. Fund $ . fori $78 (.ZC 

& 
Total Field Alterations 1% 

f l  

Previous Approved FA 
This Field Alteration 

B a I a n c e 
IS& Ord 

Purchase Order # 
in accordance with the provisions of the Local Government Code, 

ection 201. Provide two (2) originals with supportlng documents. 
Job 23-001 54 

Attachment I 
To Ordinance No. 
Approved on January 19,2006 



SAN ANTONIO CONSTRUCTORS, LTD. 

FACSIMILE 

DATE: 

Rep: 
Company: 
Address: 

Phone: 
Fax: 

PROJECT: 

Requested By: 
Justification: 

1 1 I1 41200s 

David Matney 
City of San Antonio Public Works 
114 W. Commerce 
San Antonio, Texas 7821 5 
(21 0) 207-7790 
(210) 207-7196 

Gen. McMullen Area Drainage - Jamar Street 

PAGEIS): l O F 1  

1008-01 Revised 

San Antonio Constructors, Ltd. 
As requested, the following adjustment is for the deletion of the Jack, Bore, or Tunneling of 42" reinforced 
concrete pipe underneath Gen. McMullen. And the addition of installing 330 linear feet of 42" reinforced concrete 
pipe by open cut method. 

In order to use the open cut method, there are several additional item. On sheet 17 of 46, the plan- = show a 
detail for the trench repair for a commercial street which includes IO"  asphalt treated base with 2.5" of type "9 
and 1.5" of type "0" asphalt. It also requires the use of gravel subgrade filler as material in achieving proper 
grading of the RCP. Gen. McMullen is a high traffic area that requires special barricade setup and traffic control 
plan which was not included in the original bid. 



TOTAL COST OF DELETION L.S. 1.00 $ 214,500.00 
TOTAL COST OF ADDITION L.S. 1.00 $100,256.69 

TOTAL ADJUSTMENT 

Additional Working Days; - 15 

$ 214,500.00 ~ 

$ 100,256.69 

$ (114,243. 

Submitted By: Eddie L. Fryar 
Superintendent 

c.c.: File 
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CITY OF SAN ANTONIO 
PUBLIC WORKS DEPARTMENT 

CITY COUNCIL AGENDA MEMORANDUM 
> $ 2 S? 7 1 s. *.r -- 

TO: Mayor and City Council 

FROM: 

SUBJECT: 

DATE: January 19,2006 

SUMMARY AND RECOMMENDATIONS 

Thomas G. Wendorf, P.E., Director of Public Works 

General McMullen Area Drainage - Dexter to Roselawn - Field Alteration Number 

This ordinance approves Field Alteration Number No. 1 in the deductive amount of $1 14,243.31 to the 
contract with San Antonio Constructors, Ltd., in connection with the General McMullen Area 
Drainage - Dexter to Roselawn project, an authorized 2003-2007 General Obligation Drainage 
Improvement project, located in Council District 5.  

Staff recommends approval of this ordinance. 

BACKGROUND INFORMATION 

This project will provide for the reconstruction of approximately 1286 linear feet of Jamar Blvd., to 
include curbs and sidewalks and the construction of a storm drainage system from the low point 
between Dexter and Elkins to Roselawn. The new storm drain structure will tie into an existing storm 
drain structure at Roselawn Ave., which is necessary to help alleviate upstream flooding. Project 
construction began in November 2005 and is anticipated to be completed by October 2006. 

On October 6, 2005, through Ordinance Number 101506, City Council authorized the execution of a 
contract with San Antonio Constructors, Ltd., for construction services in an amount not to exceed 
$1,101,062.00 in Connection with the General McMullen Area Drainage - Dexter to Roselawn project. 

This ordinance authorizes Field Alteration Number No. 1 , in the net deductive amount of $1 14,243.3 1 , 
due to the deletion of the Jack & Bore tunneling of General McMullen. The road crossing of 3-42” 
storm sewer pipes will now be installed by conventional open cut methods instead of by tunneling. 
This action will reduce the current contract amount from $1,101,062.00 to $986,818.69. Field 
Alteration Number No. 1 is incorporated herein as Attachment 2. 

POLICY ANALYSIS 

Approval of this ordinance will be a continuation of City Council policy to complete previously 
approved 2003-2007 General Obligation Drainage Bond h d e d  projects. 



FISCAL IMPACT 

This ordinance will reduce the contract amount with San Antonio Constructors, Ltd. from 
$1,101,062.00 to $986,818.69. 

COORDINATION 

This request for ordinance has been coordinated with the Office of Management and Budget and the 
Finance Department. 

SUPPLEMENTARY COMMENTS 

A Discretionary Contracts Disclosure Form is not required. 

ATTACHMENTS 

/ 
Director of Public Works 

Assistant City Madger Y 

U I Sheryl Sculley 
City Manager 



CITY OF SAN ANTONIO FORM PW-15 
PUBLIC 'WORKS DEPARTMENT RE'J 32005 

FIELD ALTERATION REQUEST (Submit 2 Originals) 

A ' ?  

D E  Prepared: 11/3012005 Field Alteration No. PW #I Project No 2-3- @(Fpg - - 2 ~ - .- 
i $SJJ- - .  - pe.lt)er -+ h s c i ~ w  fi 

Project Name: General McMullen Area Drainaqe - Jermnsiree t 
(Project Name as shown on the Work Project Authorization) 

, The revision or amendment described below in the work originally or previously specified is hereby requested: including all changes in 
costs. (Describe work to be added or deleted, including SAP Material number. Attach a revised plan sheet affected or drawings as 
required.j: ( I )  Delete Jack, Bore, or tunneling 42" pipe, per linear foot with a quantity of 330 Linear Feet, Reduction of $214,500 (2) 
Add 330 LF of 42" reinforced concrete pipe by open cut method and provide street reconstruction materials, drainage materials, and 
traffic control plans for open cut procedures in General McMullen. Addition of $1 00,256.69 See attachment for details. 

Justification for proposed alteration (description in detail as to why this work is to be added or deleted. Use attachments if 
necessary.): This field alteration was requested by the City to allow for the removal of the jack and bore operation of 3-42" RCP 
across General McMullen. In its place, the 3-42" RCP will be placed across General McMullen by the open cut method. This method 
can be used as General McMullen has been recently placed on the CoSA street maintenance list. This proposed method will result in 
a decrease of the contract price by $1 14, 243.32.3 I 

Field Alteration will result in change to Contract Cost as: [ ] Increase [ X ] Decrease ($1 14.243.d) 

Field Alteration will result in change to Contract Days as: [XI Increase [ ] Decrease #Days 15 
(To be negotiated by the Contractor and the City 1 

REQUESTED BY: 

City, Consultant EngAArchitect, Other (specify) Date c o  ntrac,p' 

RECOMMENDED BY: 

Consultant (Prqekt Eng1needb;rchitect Only) Date Others: Date 

[ ] Working Days [XJ Calendar Days 
~ s Qj -*- <c io I c.25 & - & &.&4m.i 

- Date 
CITY OF SAN ANTONIO - PUBLIC WORKS 11/30/2005 m 

Title. w - w  
Firm: San Antonio Constructors, LTD. ,' I - -  it 

Le&&/- 
2k- id\ I e . 7  

(If required: Le. City Dept., SAWS, etc.) 

Date 
/z- 7 6  #&?&zzL', iZ/Z//D$ 

D&id E. Matney, P.g., COSA ~ o j e c t  Mgr Date i, P.E.. Asst. City Engineer 

f +hh- 
ause, COSA Capital Programs Mgr. Date 

APPROVED BY: 

or 
Date 

/7.z, 
I -  

z-72 U . P  6. 
Thomas G. Wendorf, P.E. (if over $&1,000) 

' O C  
Date 

- = ? 3 M  
Leopoldo P. Cervantes, P.E. 

or -) [ ] Additional funds repired $ 
WBS Element: 29 -Go 15 4 .- C 5 --c3 3 

Const. Contg. Fund $ , 10 U ,7@ I.= 
Previous Approved FA $ 

This Field Alteration $ 
Total Field Alterations $ 

Balance $ 
I Sob Ordina 

Purchase Requisition #: / Contract #: Purchase Order # 
Note: This form is a loca 
Section 201. Provide two (2) originals with supporting documents. 
Page 1 of 3 

shall be retained in accordance with the provisions of the Local Government Code, 

Job 23-001 54 



SAN ANTONIO CONSTRUCTORS, LTD. 

DATE: 

Rep: 
Company: 
Add res s : 

Phone: 
Fax: 

PROJECT: 

Requested By: 
Justification: 

1 I I1 4/2006 

David Matney 
City of San Antonio Public Works 
114 W. Commerce 
San Antonio, Texas 78215 
(21 0) 207-7790 
(21 0) 207-71 96 

FACSlMiLE 

PAGE6): 1 OF 1 

Gen. McMullen Area Drainage - Jamar Street - RFP: !005-01 Revised 

San Antonio Constructors, Ltd. 
As requested, the following adjustment is for the deletion of the Jack, Bore, or Tunneling of 42" reinforced 
concrete pipe underneath Gen. McMuilen. And the addition of installing 330 linear feet of 42" reinforced concrete 
pipe by open cut method. 

In order to use the open cut method, there are several additional item. On sheet 17 of 46, the plans show a 
detail for the trench repair for a commercial street which includes 10'' asphalt treated base with 2.5" of type "B' 
and 1.5" of type "0" asphatt. It also requires the use of gravel subgrade filler as material in achieving proper 
grading of the RCP. Gen. McMullen is a high traffic area that requires special barricade setup and traffic control 
plan which was not included in the original bid. 

p.0. Box 682008 San Antonio, Texas 78268-2008 (2 10) 68 1-02 1 1 fax M 1 n\ A R  1 -9QQn 



TOTAL COST OF DELETION I L.S. 1.00 $ 214,500.00 I $ 214,500.00 
TOTAL COST OF ADDlTlCN 1 L.S. 1.00 $100,256.69 $ 100,256.69 

Additional Working Days; 

1 TOTAL ADJUSTMENT I 

Submitted By: Eddie L. Fryar 
Superintendent 

$ (114,243.3df 

c. c. File 

3\ 
- 15 


